REMEDIAL DESIGN/REMEDIAL ACTION .(RD/RA)
COOPERATIVE AGREEMENT
PROGRESS REPORT

AGREEMENT NO.: V-990601-02-0

SITE NAME: McCormick & Baxter Creosoting Co.
Portland, OR

PREPARED BY:  Bill Dana, Project Manager
’ Oregon Dept. of Environmental Quality (DEQ)

DATE: April 30, 1998

PERIOD: - January 1, 1998 through March 31, 1998

1. PROGRESS MADE THIS PERIOD

During this reporting period, DEQ, in conjunction with EPA, issued an Amendment to
the Record of Decision (ROD) for the site. The Amendment changes the on-site
treatment portion of the selected soil remedy for the site to off-site disposal of highly
contaminated soil. = The ROD Amendment was signed by EPA’s Regional
Administrator, Chuck Clarke, on March 17, and by DEQ’s Director, Langdon Marsh,
on March 20, 1998. A fact sheet announcing the signing of the ROD Amendment was
also issued in March. :

As a result of the ROD Amendment, DEQ submitted an amended Scope of Work for
the Cooperative Agreement, to EPA, on March 19, 1998. Revision of the Scope of
Work was required under Condition number 15 of the Agreement.

During the reporting period, DEQ staff reviewed and provided written comments on
several deliverables submitted by DEQ’s contractor, Ecology & Environment, Inc.
(E&E). Work products submitted by E&E during the reporting period included the
following: Preliminary (30% completion) and Pre-Final (90% completion) Design
Documents for the amended soil remedy, a final version of the Groundwater
Monitoring Report for the third quarter 1997, a draft version of the Groundwater
Monitoring Report for the fourth quarter 1997; a Final Revised Remedial Design Data
Summary Report, and an interim deliverable (Chapter 3, Data Gaps) of a draft
Groundwater Remedial Action Sampling and Quality Assurance Plan (Groundwater
SQAP). In addition, DEQ staff reviewed three invoices, three Task Order Progress
Reports and two Budget and Assumption Proposals (BAPs) submitted by E&E.
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DEQ participated in a meeting with EPA, and E&E, on February 4, 1998, to discuss
soil remedy design issues. DEQ also met with EPA and E&E on February 25, 1998,
to discuss groundwater remedy enhancement data gaps, and development of the
Groundwater SQAP.

In total, DEQ staff (excluding the laboratory) spent 366.5 hours on RD and RA
activities during the reporting period. Copies of DEQ’s Direct Labor Summaries, for
RD/RA activities during this period, are attached.

- During this reporting period, E&E staff worked primarily on the soil remedy design
documents and on the draft Groundwater SQAP (submitted April 1, 1998). E&E also
investigated soil sieve analysis procedures, to determine the appropriate method for
measuring the effectiveness of screening surface soil as part of soil remediation
activities. E&E staff installed a metals removal system for the FWDA groundwater
treatment system at the site. Routine, quarterly groundwater monitoring was conducted
by E&E in January. E&E assigned an engineer to work full-time at the site, beginning
in March 1998. In addition, E&E conducted or coordinated on-going NAPL recovery,
wastewater treatment system operation and maintenance, and general site security and
maintenance.

E&E issued Task Order Progress Reports, describing these and other activities, on
January 19, 1998 (for the period November 30 through January 3, 1997), on February
13, 1998 (for the period January 4 through January 31), on March 23, 1998 (for the
period February 1 through February 28), and on April 9, 1998 (for the period March 1
through March 28). Copies of the February 13, March 23, and April 9 reports are
attached. The January 19 report was submitted with the previous Cooperative
Agreement Progress Report.

-2. BUDGET STATUS SUMMARY

Budget status summaries are included in the attached Task Order Progress Reports from
E&E, and in the attached DEQ accounting tables. Note that costs are reported for both
Remedial Action and Remedial Design. EPA awarded Remedial Design funds to DEQ
in January 1998.

3. SCHEDULE STATUS

Time savings have been made and implementation of the soil remedy is now back on
schedule. Design of the amended soil remedy is expected to be completed, and
contractor procurement initiated, in May 1998. Award of the contract is expected to
occur in mid-August. Groundwater remedy enhancement tasks are somewhat behind
schedule, as a number of issues were raised concerning the updated CSM and
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development of the Groundwater SQAP. Updated schedules for RD and RA activities
were received from E&E in March. The schedules are oversized and in color and
cannot be readily duplicated by DEQ. Copies of the schedules were hand-delivered to
- you in March. E&E indicates that those schedules are still current.

4. ISSUES AND/OR PROBLEMS ENCOUNTERED AND RESOLUTION

As indicated above, the soil remedy is now back on schedule, and development of the
Groundwater SQAP is moving forward. Accordingly, there were no significant
issues/problems during the reporting. There are some potential issues, in that
approvals from Union Pacific Railroad, Metropolitan Service District (Metro), and
from the City of Portland will be required for implementation of portions of the soil
remedy. Discussions with those parties are underway.

S. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

During the next reporting period (April 1 through June 30, 1998), E&E will complete
the design of the soil remedy, and DEQ will initiate procurement of a remediation
contractor. In addition, E&E will submit a final version of the Groundwater SQAP,
and groundwater investigation field work will begin. Second quarter 1998 groundwater
monitoring will be conducted, and a Groundwater Monitoring Report for the first
quarter 1998 will be submitted. DEQ will issue at least one fact sheet to the public.

attachments



Contract/Task Order No.:
E & E Invoice No.:

Site Name:

E & E Project No.:
Prepared by:

Dute:

Period:

TASK ORDER PROGRESS REPORT

88-97-5

73539 ' .

McCormick & Baxter Remedial Design/Remedial Action

OH4000

- Sheila Fleming, Project Manager, E & E, Seattle

February 13, 1998
January 4, 1998 through January 31, 1998

1. BUDGET STATUS SUMMARY

Budget Budget Percent of
) Expended this Expended Authorized Work
Task Description Period to Date Budget Comjgletea
1-RD Project Planning and Support $0.00 $0.00 $0.00 0%
2-RD Site-Specific Plans $0.00 $3.811.18 $3.594.00 100%
3-RD Project Administration $4.183.65 $33.318.27 $55.914.00 60%
4-RD Subcontractor Procurement $0.00 $1.021.54 $895.00 100%
5-RD Community Relations $464.14 $6.554.60 $8.904.00 95%
6-RD Data Acquisition $0.00 $16.047.76 $30.476.00 90%
7-Sample Analysis $0.00 $9.892.00 $10.302.00 100%
8-RD Data Validation $0.00 '$501.29 $1.979.00 100%
Y-RD Data Management $98.08 $20.358.78 $21.367.00 95%
10-Treatability Studies $0.00 $0.00 $0.00 0%
t1-Pretiminary Design $8.134.58 $71.842.38 $78.218.00 95%
1 4-Pre-Final/Final Désign $1.308.16 $1.308.16 $59.531.00 10% -
RD Subtotal $14,188.61 $164,655.96 $271,180.00 60%
21-RA Planning and Support $6.583.67 $29.606.03 $53.366.00 55%
22-RA Site-Specific Plans $7.818.92 $97.539.95 $100.746.00 95%
23-Construction Contractor Procurement $170.60 $5.252.17 $37.941.00 15%
25-Resident Inspection Services $0.00 $0.00 $0.00 0%
26-RA Data Validation $0.00 $224.67 $1.939.00 15%
27-RA Implementation $59.392.64 $259.141.07 $541.453.00 50 %
RA Subtotal $73,965.83 $391,763.89 $735,445.00 50%
TOTAL $88,154.44 $556,419.85 l $1,006,625.00 50%
Pereent complete represents proportion of authorized work completed to date.
Mysespe_darmecrmekWwperiectinvoiveling 31 200.wpd Page |



2. PROGRESS MADE DURING THE REPORTING PERIOD

Task 3: RD Project Administration. During this period, E & E conducted routine project management
tasks such as resource allocation and tinancial oversight of the RD activities and prepared invoice number
73120 dated January 19, 1998 for the previous reporting period. Finally, E & E continued to assisted DEQ
with preparation of the ROD Amendment.

l Individual J Role Hours Activity
S. Fleming Project Manager 15 Project admin. BAP prep. ROD Amendment
1. Montgomery Program Manager | Program Management oversight
K. Smith Engineer 20 Project management. BAP preparation. invoice
preparation
C. Nancarrow Engineer 5 Invoice preparation
A. Showers Graphics 2.75 ROD Amendment graphics

Task 5: RD Community Relations.

At DEQ’s request, E & E prepared a figure and table of risk
calculations for each proposed remedial action area for inclusion in the Amended ROD.

| Individual Role | Hours Activity
P Wi GIS Manager 3 Figure preparation
G. Rundali Data Manager 2 Table preparation

Task 6: RD Data Acquisition. No activities were conducted during this period.

Task 8: RD Data Validation. No activities were conducted during this period.

Task 9: RD Data Management. In response to DEQ and EPA comments, E & E modified Figure 6-3

from the Revised Draft RD Data Summary Report as part of preparing the final report.

| Individual

Role

Hours

Activity

{ AL Hanson

GIS Operator

2

Figure revision for Final RD Data Summary Report

Task 11: Preliminary Design. E & E continued preparation of the 30% soil design documents during
this period. The 30% design submittal will include drawings, specification section 01010 - Scope of

Work. the specification’s Table of Contents, the Basis of Design report, a preliminary cost estimate, and a

preliminary schedule. The 30% design documents were submitted to DEQ on January ]6, 1998.

| Individual Role | Hours Activity
A, Whitman Senior Engineer 8 Preliminary soil design oversight
K. Smith Engineer 32 Preliminary soil design organization. scoping. and
oversight.
R. Earlywine Engineer 16 Preparation of Basis of Design report and
construction cost estimate.
C. Nancarrow Engineer 40 Preparation of preliminary specification sections.

Basis of Design report. and five (5) design drawings.

Mysetpe_datvmeermekWweperfectiinvoiceNiny73 120.wpd

Page 2


http://Ta.sk

| Individual

Role

Hours

Activity

A. Saxton

Clerical

0.25

Word processing. publications support.

Task 14: Pre-Final Design. E & E initiated preparation of the Pre-Final Soil Design documents during
this period. 'E & E continued refinement of the construction cost estimate, collected boilerplate
specification sections, and marked-up engineering drawings as part of internal review.

| Individval | Role Hours Activity
R. Earlywine Engineer 14 Cost estimate and boilerplate specifications
K. Smith Enginecr -4 Drawing review

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted

routine project management tasks such as resource allocation and financial oversight of the RA activities
and prepared the invoice for the previous reporting period. E & E prepare two cost proposals during this
period to revise the CSM and to prepare a Groundwater Sampling Quality Assurance Plan (GW-SQAP).
The proposal to revise the CSM was submitted to DEQ on January 14, 1998. The proposal to prepare the

GW-SQAP was submitted on January 30, 1998. Numerous scoping meetings were held as part of

preparing these cost proposals.

Individual Roie Hours Activity

1. Montgomery Program Manager 16 BAP preparation. monthly program oversight.
: scoping meetings

K. Smith Engineer 28 BAP preparation. scoping meetings

D. Anderson Hydrogeologist 25 BAP preparation. scoping meetings

C. Nuncarrow Engineer 6.5 Invoice preparation

Task 22: RA Site Specific Plans. During discussions regarding revisions to the CSM or preparation of
the GW-SQAP, E & E proceeded with modifying certain figures that could be used in either document. In
addition, E & E proceeded with modifying the list a key data gaps that exist for groundwater. E & E also
" prepured a new cross section of the site (cross section C-C).

Note: The hours for April Showers were originally billed on invoice no. 72947 dated November 19, 1997.
An internal adjustment was performed to move the 3.5 hours from labor category T2 to SS; this occurred

on invoice no. 73111 dated December 15, 1997. These same 3.5 hours were then credited to DEQ by

mistake in invoice no. 73120 dated January 20, 1998, therefore, E & E is rebilling the hours in this invoice.

L Individual Role Hours Activity
D. Andcré‘on Hydrogeologist 25 Revised CSM discussions. figure modifications.
M. Witnauer Geologist 62 Geologic data analysis. preparation of new cross
section C-C. revisions to existing CSM figures.
C. Nancarrow Engineer i CAD operation
A. Showers Graphics 3.5 Sce explanation ubO\"c
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Task 23: Construction Contractor Procurement. E & E met with DEQ to discuss the contractin

strategy for procurement of the soil remedial contractor.

o
o

I Individual

Role

Hours

Activity

‘LSmith

Engineer

2

Contracting strategy meeting

Task 26: RA Data Validation. No activities were conducted during this period.

Task 27: RA Implementation. During this period, E & E continued to provide routine oversight and
management of on-going site activities and groundwater remedial actions. E & E oversaw installation of

the ATA Aqua-Fix metals removal system for the FWDA treatment system during this period. The

installation work was performed by ADT. Quarterly groundwater sampling was performed during the
week ending January 31, 1998. E & E received analytical results from DEQ’s laboratory for the 4th
Quirter 1997 sampling and copied the data into the site database. Finally, E & E modified the 3rd Quarter
1997 Quarterly report in accordance with DEQ’s comments and issued the final report on January 15,

1998.

During this period, E & E’s site operations subcontractor oversaw the repair of the site fork truck. The
fork truck required significant repairs due to lack of routine maintenance. Repair of the truck was
demonstrated to be more cost effective than purchase of a new truck in E & E’s November 25, 1997 e-mail
to Steve Campbell. The fork truck repair expenses were included in ADT’s January 21, 1998 invoice.

[_ Individual Role Hours Activity
1. Montgomery Program Manager 1 Activity oversight
K. Smith Engineer 40 Sit; Qperali0|1 subcontract oversight. schedule of site
- activities.

D. Anderson Hydrogeologist 8 RA site activity oversight.
Quarterly groundwater sampling. lon exchange

. Nancarrow Engineer 68.5 equipment insiallation oversight. finalized 3rd Quarter
1997 report. '

M. Witnauer Geologist 385 Site inspections. data collection.

K. Miller Technician 41.5 Quarterly groundwater sampling

AL Saxton Clerical 25 Quarterly report

A. Showers Graphics 2 Quarterly report

1. Mihalek Clerical 47.5 Quarterly groundwater data entry. word processing

3. ISSUES OF IMPORTANCE.

None at this time.

Museaype_diavmeermekwperfeetinvoice\ine7 31 200 wpd
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4 POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION

None at this time.
5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD

®  Submit draft 4th Quarter 1997 Quarterly Report;

e  Continue preparation of Pre-Final Design Docume_nts;
®  Submit Final RD Data Summary Report; and

e  Submit interim deliverable for the GW-SQAP.

6. DELIVERABLES SUBMITTED
® Final 3rd Quarter 1997 Quarterly Report submitted on January 15, 1998.
e Preliminary Soil Desigh ‘documents submitted on January 16, 1998.
® Revised CSM cost proposal submitted on January 14, 1998.
¢ GW-SQAP cost proposal submitted on January 30, 1998.

7. KEY PERSONNEL CHANGES

No personnel changes have occurred during this reporting period.

8. SUBCONTRACTING

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analvtical Services was utilized to analyze the weekly effluent water samples.

9. DATA GENERATED

Weekly treatment system effluent analytical data was generated during this period. The results are
summarized in the quarterly reports. Supplemental soil sampling data collection activities were reported in
the revised draft data summary report.

10. MBE, WBE, SBRA INVOLVEMENT

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples. ‘

Musempe_dimaumeermek\wpertectiinvoice iy 7 31 20 wpd Page 5




11. LABORATORY SERVICES

Sound Analytical Services was utilized to analyze the weekly effluent water samples.

Mseaspe_datavimcermek\wperfectinvoice\ine73 1 20.wpd Puage 6




Contract/Task Order No.:
E & E Invoice No.:

Site Name:

E & E Project No.:
Prepared By:

Date:

Period:

TASK ORDER PROGRESS REPORT

88-97-5

73582

McCormick & Baxter Remedial Design/Remedial Action
OH4000 _

John Montgomery, Project Manager, E & E - Portland
March 23, 1998

Februéry 1, 1998 through February 28, 1998

1. BUDGET STATUS SUMMARY

* Percent complete represents proportion of authorized work completed to date.

Museripe_datiimecrmekWwperfectiinvoicelinv73582.wpd

Budget Budget Percent of
Expended this Expended Authorized Work
Task Description Period to Date Budget Completea
1-RD Project Planning and Support $0.00 $0.00 $0.00 0%
3-RD Site-Specific Plans $0.00 $3.811.18 $3.594.00 100%
3-RD Project Administration $1.844.36 $35.162.62 $55.914.00 60%
4-RD Subcontractor Procurement $0.00 $1.021.54. - $895.00 100%
5-RD Community Relations $0.00 $6.554.60 $8.904.00 95%
6-RD Data Acquisition $31.77 $16.079.53 $30.476.00 95%
7-Sample Analysis $0.00 $9.892.00 $10.302.00 100%
3-RD Data Validation $0.00 $501.29 $1.979.00 100%
9-RD Data Management ($1.526.57) $18.832.21 $21.367.00 95%
10-Treatability Studies $0.00 $0.00 $0.00 0%
I 1-Preliminary Design $3.224.49 $75.066.88 $78.218.00 95%
| 4-Pre-Final/Final Design $13,738.24 $15.046.40 $59.531.00 50%
RD Subtotal $17,312.29 $181,968.25 $271,180.00 70%
21-RA Planning and Support $1,988.52 $31.594.55 $65.036.00 50%
22-RA Site-Specific Plans $11.649.85 $109.189.80 $141.247.00 75%
23-Construction Contractor Procurement $4.760.13 $10.012.30 $37.941.00 25%
25-Resident Inspection Services $0.00 $0.00 $0.00 0%
26-RA Data Validation $0.00 $224.67 $1.939.00 15%
27-RA Implementation $33.269.40- $292.410.47 $541.453.00 50 %
RA Subtotal $51,667.90 $443,431.79 3787,616.00 55%
TOTAL l $68,980.19 $625,400.04 | $1,058,796.00 60 %

Page |




2. PROGRESS MADE DURING THE REPORTING PERIOD

Task 3: RD Project Administration. During this period, E & E conducted routine project management
tasks such as resource allocation and financial oversight of the RD activities and prepared invoice number
73539 dated February 13, 1998 for the previous reporting period.

[_ Individual Role Hours [ Activity
J. Montgomery Program Manager 4 Project management
K. Smith Engineer 15 Project management. invoice preparation.

Task 5: RD Community Relations. No activities were conducted during this period.

Task 6: RD Data Acquisition. E & E investigated soil sieve analysis procedures to determine the
appropriate method for measuring the effectiveness of screening surface soil as part of the soil remedial
activities. E & E selected ASTM Method C117 and C136. Three 5 gallon soil sample were collected from
the site and submitted for sieve analysis. The sampling and analysis activity was performed in March 1998
and will be included in the subsequent invoice. The sieve analysis cost was $225. No additional funds
will be required for this analytical expense since the current soil laboratory analysis budget is under spent.

[ Individual Role Hours '  Activity

Ii:. Nancarrow Engineer 0.5 Soil sieve analysis procedures

Task 8: RD Data Validation. No activities were conducted during this period.

Task 9: RD Data Management. No activities were conducted during this period. Time sheet correction
has been processed as roted in previous invoice 7312. Fourteen (14) hours have been corrected to task
OH4110 in this invoice.

| Individual Role Hours Activity

LR. Earlywine Engineer -23 Time sheet adjustment

Task 11: Preliminary Design. E & E completed the preliminary soil design documents during this
period and attended a design review meeting with DEQ and EPA. The meeting was held at the site on
February 4, 1998. .In addition, E & E issued the new pages and figures for the Final Revised RD Data
Summary Report on February 19, 1998.

| Individual Role Hours Activity
K. Smith Engineer 14 Meeting preparation and attendance
R. Earlywine ' Engineer 14 Preliminary cost estimate
R. Whitlock Computer Support 0.5 CAD file management
C. Nancarrow . Engineer 2.5 CAD operation
A. Hanson GIS Operator 4 Exported GIS contours to CAD
A. Saxton Clerical © 25 Produiction assistance

Myaeipe_dativimecrmekbwpertectinvoicelinv7 3582 wpd Puge 2 ’




Task 14: Pre-Final Design. Following the preliminary design, E & E continued work oh the pre-final

soil design documents. The pre-final documents include technical specifications, drawings, cost estimate,

Basis of Design Report, bidding documents, and contract documents. No submittals were due for this task
during this reporting period.

’ Individual Role Hours Activity
A. Whitman Senior Engineer 6 Design review meeting.
1. Montgomery Project Manager 3 Design review meeting.
K. Smith ~ Project Engineer 40.5 Soil design activities.
R. Earlywine Project Engineer 29 Soil desig.. activities. cost estimate.
R. Whitlock Computer Support 2 CAD file management.
C. Nancarrow Project Engineer 79.50 Soil design. specification preparation. and CAD
' figures. )
T. Napier Graphics 0.25 Specification cover.
E. Hamlin Clerical 17 Word processing.
A. Showers Graphics 5.5 Site vicinity map, location map.

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted

routine project management tasks such as resource allocation and financial oversight of the RA activities

and prepared the invoice for the previous reporting period. E & E processed the amendment to the task

order tfor the GW-SQAP activities described in E & E’s January 30, 1998 proposal.

[ Individual Role Hours l Activity
1. Montgomery Program Manager 6 BAP preparation, monthly program oversight.
' scoping meetings
K. Smith Engineer 15 RA project management. invoice prep.. and
processed change order for the GW-SQAP

Task 22: RA Site Specific Plans. During this period, E & E continued preparation of the GW-SQAP.

An interim deliverable was submitted to DEQ on February 19, 1998 which consisted of Section 3 of the
GW-SQAP. A subsequent meeting was held on February 25, 1998 during which the content of E & E’s
submittal was critiqued and the scope of the pending sections was finalized.

| Individual

Role Hours Activity

1. Montgomery Project Manager 23 GW-SQAP Section 3 preparation. review. and
meeting attendance.

K. Smith Engineer 10 GW-SQAP meeting attendance and figure review

M. Witnauer Geologist 75 GW-SQAP figure preparation, text preparation.
review of borehole data. meeting preparation.

R. Bidell CAD Operator 15 CAD figure modifications .

C. Nancarrow Engineer 12 CAD figure moditications

J. Mihalek Clerical 7 Word processing

Museaipe_thtatmecrmekiwperfectinvoiceliny 7358 2. wpd
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Task 23: Construction Contractor Procurement. E & E is preparing the contract portion of the soil
specifications under this task. Utilizing boilerplate information received from DEQ, E & E began
preparation of the Invitation for Bid, Instructions to Bidders, Sample Contract, Bid Form, Supplements to
Bid Form, Bonding Requirements, Insurance Requirements, and Prevailing Wage Rates.

| Individual | Role Hours Activity
K. Smith Engineer 53 Contract document preparation
M. Wright Contracts Coordinator 3 Contract document preparation

Task 26: RA Data Validation. No activities were conducted during this period.

Task 27: RA Implementation. During this reporting period, E & E finalized the Third Quarter 1997
report and received data for the Fourth Quarter 1997 report. E & E conducted routine site inspections and
downloaded pressure transducer data. E & E’s health and safety office visited the site to review the current
health and safety plan. This visit was also intended to evaluate the site operations for the pending soil
removal activities.

| Individual _ Role Hours Activity
J. Montgomery Prografn Manager 4 Activity oversight
D. Franzen He{;}lth and Safety 8 Site Health and Safety inspection
Officer -

K. Smith Engineer 2 Sitg Qperation subcontract ovgrsight. schedule of site
activities. quarterly report review.

C. Nancarrow Engineer 505 Fgurth quarter 1997 report preparation, Data entry ot
First quarter 1998

M. Witnauer Geologist 19 Site inspections. data collection.

E. Hamlin Clerical 5 Quarterly groundwater sampling

A. Saxton - | Clerical 2.5 Quarterly report

A. Showers Graphics 3.25 Quarterly report

J. Mihalek Clerical 30 Quarterly treatment system data entry. word proéessing

3. ISSUES OF IMPORTANCE.

None at this time.

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION

None at this time.

Museape_datmvmeermek\wpertectinvoiceNinv73582.wpd . . Puage 4




5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD

®  Submit Pre-Final Soil Design Contract Documents;
e  Submit Fourth Quarter 1997 report;
®  Submit Draft GW-SQAP;
6. DELIVERABLES SUBMITTED
® GW-SQAP Interim Section 3 delivered on February 19, 1998

® Revised Final RD Data Summary Report pages delivered on February 19, 1998.

7. KEY PERSONNEL CHANGES

John Montgomery has assumed the Project Manger position for this project.

8. SUBCONTRACTING

ADT (SBE) was utilized during this reporting perio?for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples.

9. DATA GENERATED

Weekly treatment system effluent analytical data was generated during this period. The results are
summarized in the quarterly reports.

10. MBE, WBE, SBRA INVOLVEMENT

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analvtical Services was utilized to analyze the weekly effluent water samples.

11. LABORATORY SERVICES

Sound Analytical Services was utilized to analyze the weekly effluent water samples.

Museaype_datimeermekw perfecttinvoice\inv? 3582 .wpd Page 5
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TASK ORDER PROGRESS REPORT

- 88-97-5
73582

Contract/Task Order No.:
E & E Invoice No.:

Site Name:

E & E Project No.: OH4000
Prepared by:-
Date:

Period:

1. BUDGET STATUS SUMMARY

McCormick & Baxter Remedial Design/Remedial Action

John Montgomery, Project Manager, E & E - Portland
April 9, 1998
March 1, 1998 through March 28, 1998

Budget | Budget Percent of
Expended this Expended Authorized Work
Task Description Period to Date Budget Completeal
1-RD Project Planning and Support $0.00 $0.00 $0.00 0%
2-RD Site-Specific Plans $0.00 $3.811.18 $3,594.00 100%
3-RD Project Administration $1,176.52 $36,339.14 $55,914.00 60%
4-RD Subcontractor Procurement $0.00 $1,021.54 $895.00 100%
5-RD Community Relations $0.00 $6,554.60- $8,904.00 95%
6-RD Data Acquisition $0.00 $16,079.53 $30,476.00 95%
7-Sample Analysis $0.00 . $9.892.00 $10,302.00 100%
8-RD Data Validation $0.00 $501.29 $1,979.00 100%
9-RD Data Management $0.00 $18,832.21 $21,367.00 95%
10-Treatability Studies $0.00 $0.00 . $0.00 0%
11-Preliminary Design $569.22 $75.636.09 $78.218.00 95%
14-Pre-Final/Final Design $28,144.87 $43,191.26 $59.531.00 50%
RD Subtotal $29,890.61 $211,858.84 $271,130. 00 70%
21-RA Planning and Support $1,492.12 $33.086.66 $65,036.00 50%
22-RA Site-Specific Plans ' $11,877.57 $121,067.37 $141,247.00 75%
23-Construction Contractor Procurement $6,170.77 $16,183.07 $37,941.00 25%
25-Resident Inspection Services $0.00 $0.00 $0.00 0% -
26-RA Data Validation $0.00 $224.67 $1.939.00 15%
27-RA Implementation $45,487.94 $337,898.42 $541,453.00 50 %
RA Subtotal $65,028.40 $508,460.19 $787,616.00 55%
TOTAL $94,919.01 $720,319.03 | $1,058,796.00 60%

Myscaipe_data\meermekiwperfect\invoice\inv73837.wpd

Percent complete represents proportion of authorized work completed to date.
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2. PROGRESS MADE DURING THE REPORTING PERIOD

Task 3: RD Project Administration. During this period, E & E conducted routine project management
tasks such as resource allocation and financial oversight of the RD activities and prepared invoice
number 73582 dated March 23, 1998 for the previous reporting period.

( Individual Role Hours Activity
1. Montgomery Program Manager ' 4 Project management
K. Smith Engineer : 5 Project management, invoice preparation.
J. Mihalek Clerical 1.5 Word processing

Task 4: RD Subcontractor Procurement. No activities were conducted during this period
Task 5: RD Community Relations. No activities were conducted during this period.
Task 6: RD Data Acquisition. No activities were conducted during this period.

Task 7: RD Sample Analysis. No activities were conducted during this period.

Task 8: RD Data Validation. No activities were conducted during this period.

Task 9: RD Data Management. No activities were conducted during this period.

Task 11: Preliminary Design. No activities were conducted during this period. The hours charged to
this task were accidently charged to the wrong task. The subsequent invoice will move these hours to
Task 14,

| Individual Role Hours | Activity

R. Earlywine - Engineer 3 Pre-final cost estimate preparétion (to be moved to
Task 14)

Task 14: Pre-Final Design. E & E completed the pre-final soil design documents that consisted of
technical specifications, drawings, cost estimate, and the Basis of Design report. These pre-final
documents were delivered on March 20, 1998 as specified in the Task Order. During this period E & E
conducted various activities (noted in the table below) to complete the documents. Following DEQ’s
review and comment period E & E will finalize the documents under this task.

Note - E & E’s effort to prepare the contract and biddfng bortions of the documents has been incurred in
Task 23, as specified by the Task Order.

l Individual Role Hours Activity

K. Smith Project Engineer 80 Organized, monitored, and reviewed soil design and
document preparation activities.

R. Earlywine Project Engineer 108 Civil engineering specifications and cost estimate
preparation.
R. Whitiock Computer Support 1.5 Cbmputer support to troubleshoot cost estimating

software problems.

Mvseatpe_data\mecrmek\wperfect\invoice\inv73837.wpd Page 2
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Individual Role Hours Activity

C. Nancarrow Project Engineer 109 Soil design activities, specification preparation,
CAD figure preparation and quality review.

D. Clements Editor 15 Specification editing , word processing, and
publications.

A. Hanson GIS Operator 1 Converted GIS contour maps for use in AutoCAD.

E. Hamlin Clerical 9.25 Word processing.

A. Showers Graphics 3.5 Site vicinity map, location map.

A. SaXon Clerical 7 " Document production ‘

R. Nordeen | Clerical 11.75 | Word processing

‘Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted

routine project management tasks such as resource allocation and financial oversight of the RA activities
and prepared the invoice numbered 73582 dated March 23, 1998 for the previous reporting period.

[ Individual Role Hours T Activity
J. Montgomery Program Manager 4 Monthly RA project oversight
K. Smith Engineer 5 RA project management, project staffing meeting,
and invoice preparation.
C. Nancarrow Engineer 1.5 . Project staffing meeting.
J. Mihalek Clerical 4 Word processing.

Task 22: RA Site Specific Plans. During this period, E & E continued preparation of the GW-SQAP.
The GW-SQAP is scheduled for delivery on March 31, 1998. E & E continued work on the content of
the GW-SQAP, developed proposed sampling rationale, sample location maps, sample QA/QC
objectives, field data collection and sampling procedures, and an implementation schedule.

I Individual Role Hours Activity

I. Montgomery Project Manager 27 GW-SQAP Section 3 preparation, review, and
meeting attendance.

D. Clements Editor 2.75 GW-SQAP document editing and word processing.

M. Witnauer Geologist {Associate) 135 GW-SQAP figure preparation. text preparation.

: review of borehole data, meeting preparation. (35

of these hours have been meditied due to a salary
adjustment) .

M. Witnauer Geologist (Junior) -35 Hours have been modified due to salary adjustment.

R. Bidell CAD Operator 5.5 CAD figure modifications

C. Nancarrow Engineer 1 CAD figure modifications

M. Herrmann CAD Operator 17 CAD figure modifications

IZ. Hamlin Clerical 0.25 Word processing

Mvsca\pe_data\meermek\wperfect\invoice\inv73837. wpd
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Individual Role Hours Activity
A. Showers Graphics 1 Figure title blocks
A. Saxon Clerical 1 Document production :':

Task 23: Construction Contractor Procurement. E & E is preparing the contract portion of the soil

specifications under this task. Utilizing boilerplate information received from DEQ, E & E completed

preparation of the pre-final Invitation for Bid, Instructions to Bidders, Sample Contract, Bid Form,

Supplements to Bid Form, Bonding Requirements, Insurance Requirements, and Prevailing Wage Rates.

Individual Role Hours Activity
K. Smith Engineer 60 Contract document preparation
C. Nancarrow Engineer 3 Contract document preparation
M. Wright Contracts Coordinator 9 V

Contract document preparation

" Task 26: RA Data Validation. No activities were conducted during this period.

Task 27: RA Implementation. During this reporting period, E & E completed the Draft Fourth Quarter
1997 report. E & E conducted routine site inspections and downloaded pressure transducer data. During
this period, E & E’s full time site engineer began working for E & E.

in E & E’s March 27, 1998 e-mail to DEQ, E & E documented the electrical problem that occurred in

January. The resulting repair costs are included in this invoice.

[ Individual — Role Hours Activity
I Momgomery' Program Manager 7 Activity oversight.

27 | S peron st v, el of i
C. Nancarrow Engineer 32 Completed Fourth quarter 1997 report preparation.
M. Witnauer Geologist (Associate) 18 Site inspections, data collection.

M. Witnauer Geologist (Junior) 214 - Hours have been modified due to salary adjustment
T 2| o Ensner. P DA sy s ol
K. Miller Technician 13 Geotechnical soil sample collection

M. Wright Subcontract Coordinator 2 ggi;s][sj il;lb;:z-r;t.ract‘s to account for emergency

E. Hamlin Clerical 2 Quarterly report word processing

A. Saxton Clerical 2.75 Quarterly report publication

A. Showers Graphics 4.25 Quarterly report graphics and title blocks

J. Mihalek Clerical 1 Word processing

Musealpe_data\mecrmek\wperfecttinvoice\inv73837.wpd
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. ISSUES OF IMPORTANCE.

None at this time.

4

. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION

None at this time.

'h

~1

8

. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD

s  Submit GW-SQAP on March 31, 1998

. DELIVERABLES SUBMITTED
® Pre-Final Soil Design documents submitted on March 20, 1998.

e Fourth Quarter 1998 Quarterly Report submitted on March 23, 1998.

. KEY PERSONNEL CHANGES
Kevin McGillivray has assumed the on-site engineer position for the project.

. SUBCONTRACTING._ ' —

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples.

9

.DATA GENERATED

Weekly treatment system effluent analytical data was generated during this period. The results are
summarized in the quarterly reports.

1

0. MBE, WBE, SBRA INVOLVEMENT

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples.

1
S

1. LABORATORY SERVICES

ound Analytical Services was utilized to analyze the weekly effluent water samples.

Mvsea\pe_data\meermekiwperfect\invoice\inv73837. wpd " Page s
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February 04, 1998 07: am Page:

WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
" McCormick & Baxter Remedial Action ( )
For Month of January 1998

STAFF NAME © ACTIVITY NAME . ACTIVITY HOURS
Steve Campbell Coordination 18.00
Document Review 1.00

Employee Total: 19.00

Bill Dana Meetings 4.00
Communication 4.00

Coordination 2.50

Document Review 1.50

Financial Management 1.00

Employee Total: 13.00

Bruce Gilles Meetings 2.00
Document Review 1.00

Analysis and Planning 1.00

Employee Total: 4.00

36.00

(dls_bystaff subprog.sqgl)
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February 04, 1998 07: am ’ Page:
WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
' (Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Design ( )
For Month of January 1998

STAFF NAME ACTIVITY NAME ACTIVITY HOURS
Steve Campbell Coordination 10.50
Document Review 50
Employee Total: 11.00
Bill Dana Meetings 2.00
Communication 17.50
Coordination 5.00
Document Prep 5.50
Analysis and Planning 1.00
Employee Total: 31.00
Kevin Dana ' Records Management 1.00
Employee Total: 1.00
Bruce Gilles Document Review 1.50
Employee Total: 1.50
Jill Kiernan Document Review 3.50
Employee Total: 3.50
Joe Mdllusky Document Review 2.00
Employee Total: 2.00
Barbara Petzing Clerical/Admin Support 1.00
Employee Total: '1.00
51.00

(dls_bystaff_ subprog.sql)
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March 03, 1998 06:02 pm Page: 45

. WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Action ( }
For Month of February 1998

STAFF NAME ACTIVITY NAME ACTIVITY HOURS
David Anderson No Work 8.00
. Meetings 16.00
Document Review 2.00

Employee Total: 26.00

Ken Cameron Analysis and Planning 5.50
Employee Total: 5.50

Steve Campbell Coordination 14.00
Document Prep 1.50

Document Review 4.50

Employee Total: 20.00

Bill Dana Meetings 3.50
Communication 2.50

Coordination 2.00

Document Prep 4.50

Document Review 1.50

Financial Management 1.00

Employee Total: 15.00

Bruce Gilles Meetings 3.00
Document Review 1.00

Employee Total: 4.00

70.50

(dls_bystaff_subprog.sql)




March

STAFF NAME

03, 1998 06:02 pm Page:
WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Design ( )
For Month of February 1998

Michael Anderson

Steve Campbell

‘Bill Dana

Bruce Gilles

Jill Kiernan

Joe Mollusky

Daniel Murphy

Barbara Petzing

(dls_bystaff_ subprog.sql)

ACTIVITY NAME ACTIVITY HOURS
Meetings 1.
Coordination 1.
Document Prep 1.
Document Review 3
Employee Total: 7.
Coordination 17
Document Review 1
Site Visits 3.
Employee Total: 21
Travel 1.
Meetings 4
Communication 11
Coordination 8.
Document Prep 25.
Document Review 4
Site Visits 2
Financial Management 1.
Employee Total: 56.
Site Visits 3
Employee Total: 3.
Document Prep 1
Document Review
Employee Total: 2.
Site Visits 4.
Employee Total: 4.
Clerical/Admin Support
Employee Total:
Clerical/Admin Support 13.
Employee Total: 13
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March 03, 1998 06:02 pm

WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Désign ( )
For Month of February 1998

STAFF NAME

Lon Revall

Mary Wahl

{(dls_bystaff subprog.sql)

ACTIVITY NAME

Meetings
Document Review

Employee Total:
Coordination

Employee Total:

Page:
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"April 02, 1998 06:. pm i Page:

WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Action ( )
For Month of March 1998
STAFF NAME ACTIVITY NAME ACTIVITY HOURS
David Anderson Meetings 10.00
: Document Prep ) 3.00
Document Review 2.00
Employee Total: 15.00
Jo Brooks Coordination .50
Employee Total: .50
Steve Campbell Coordination 4.00
Employee Total: 4.00
Bill Dana Meetings : .50
Communication . 1.00
Coordination 2.00
Document Prep 2.50
Document Review 1.00
Employee Total: 7.00
26.50

(dls_bystaff subprog.sql)

55



April 02, 1998 06:. pm L Page:
WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Design ( )
For Month of March 1998

STAFF NAME ACTIVITY NAME ) ACTIVITY HOURS
Steve Campbell , Coordination 7.50
: Document Review 6.00
Employee Total: 13.50
Bill Dana Travel 1.00
Meetings 1.00
Communication 16.00
Coordination 14.00
Document Prep 10.50
Document Review 2.00
Analysis and Planning .50
Employee Total: 45.00
Kevin Dana Document Prep 1.00
Records Management 1.00
Employee Total: 2.00
Daniel Murphy Clerical/Admin Support 2.00
Employee Total: 2.00
Barbara Petzing Clerical/Admin Support 8.50
Employee Total: 8.50
71.00

(dls_bystaff subprog.sql)
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STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY
REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE
V-990601-02

FOR THE PERIOD OF 8/1/97 - 3/31/98

This ~ Total
Period _ Expenditures
Expenditures Encumbrances To Date

Personal Services/OPE ' $ 7,441 $ - $ 18,616
Services & Supplies 147,911 106,523 254,727
Capital Outlay - - -
Total Direcf Cost 155,352 106,523 273,343
Indirect Cost: : 1,461 - 3,654
TOTAL COST $ 156,813 $ 106,523 $ 276,997

Page 1 of 2



REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE
EAS FUND 672/R*STARS PCA 696XX (G-34504-98)
V-990601-02 :
SUMMARY WORKSHEET
8/1/97 - 9/30/01
1st 2nd 3rd 4th Final Sth 6th Tth 8th 1st 2nd 3rd 4th 5th COSTS
8/1/97 10/01/97 1/01/98 4/01/98 Costs 07/01/98 10/01/98 1/01/99 4/01/99  07/01/99 10/01/99 1/01/01  4/01/01 07/01/01 TO

QTR 9/30/97 12/31/97 3/31/98 6/30/98 FY 98 09/30/98 12/31/98 3/31/99 6/30/99  09/30/99  12/31/99 3/31/01  6/30/01 09/30/01 DATE

PS $ 6,09520 $ 507960 $ 744099 $ $ - $ - $ - $ - s - - $ - $ - $ - 3 - 18,615.79

SS 28.75 264.73 147,910.97 - - - - - - - - - - 148,204 45
CcO - - - - - - - - - - - - - -
TOTAL-DIRECT 6,123.95 5,344.33 155,351.96 - - - - - - - - - - 166,820.24
FY 98-19.63% 1,196.49 997.12 1,460.67 - - - - - - - - - - 3,654.28
TOTAL $ 732044 $ 634145 $ 15681263 § $ - $ - $ - 3 - 5 - - $ - $ - $ - $ - $ 17047452
Encumbrances: 106,522 94
GRANT AWARD 1,292,352.00
AWARDED TO DATE 500,781.00
(OVER)/UNDER SPENT § 22378334

File: MB.xls
Rpts: DAFR 8420 dp 04/29/1998 Sheet: MWorld#2




STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE
V-990601-02

FOR THE PERIOD OF 10/1/97 - 3/31/98

This Total
Period Expenditures
Expenditures Encumbrances To Date
Personal Services/OPE $ 8272 $ - $ 26436
Services & Supplies 100,211 395,853 729,222
Capital Outlay » - - -
Total Direct Cost 108,483 395,853 755,658
Indirect Cost: 1,624 - 5,189
TOTAL COST $ 110,107 $ 395,853 $ 760,847

Page 2 of 2




*
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE
EAS FUND 673/R*STARS PCA 697 (G34505-98)
V-990601-02
SUMMARY WORKSHEET
8/1/97 - 9/30/01
1st 2nd 3rd 4th Final 5th 6th Tth 8th 1st 2nd 3rd 4th 5th COSTS

1 8/1/97 10/01/97 1/01/98 4/01/98 Costs 07/01/98 10/01/98 1/01/99 4/01/99  07/01/99  10/01/99 1/01/01  4/01/01 07/01/01 TO
i QTR ) 9/30/97 12/31/97 3/31/98 6/30/98 FY 98 09/30/98 12/31/98 3/31/99 6/30/99  09/30/99  12/31/99 3/31/01 6/30/01 09/30/01 DATE
} PS $ 693001 $ 11,23444 $ 827171 § - $ - $ - $ - $ - 5 - $ - 5 - 5 - $ - $ - 26,436.16
i SS 8,645.87 224,512.47 100,210.94 - - - - - - - - - - - 333,369.28
|

co - - - - - - - - - - - - - - -

TOTAL-DIRECT 15,575.88 235,746.91 108,482.65 - - - - - - - - - - - 359,805.44
| )

FY 98 -19.63% 1,360.36 2,205.31 1,623.74 - - - - - - - - - - - 5,189.41

TOTAL $ 1693624 $ 23795222 $ 110,10639 $ - $ - $ - 5 - 3 - $§ - $ - $ - 5 - $ - $ - $  364,994.85

Encumbrances: 395,853.06

GRANT AWARD 15,852,656.00

AWARDED TO DATE 2,381,694.00

(OVER)/UNDER SPENT $ 1,620,846.09
|
\\ File: MB.xls

Rpts: DAFR 8420 " dp04/29/1998 . Sheet: MWork#2




DEPARTMENT OF

. ENVIRONMENTAL
April 30, 1998 QUALITY
Al Goodman
U.S. Environmental Protection Agency
Oregon Operations Office

811 SW Sixth Ave.
Portland, OR 97204

Re:  McCormick & Baxter Site
RD/RA Coop. Agreement
Quarterly Progress Report

Dear Al:

Enclosed is a Quarterly Progress Report for the McCormick & Baxter Creosoting Co.
NPL site, as required by Remedial Design/Remedial Action (RD/RA) Cooperative
Agreement number V-990601-02, between the U.S. Environmental Protection Agency

(EPA) and the Oregon Department of Environmental Quality (DEQ). The report is for
the period January 1 through March 31, 1998.

If you have any questions concerning this report, pleaée let me know.
Sincerely,
6,(/6(}: 72 ”
~ William H. Dana

Project Manager
Waste Mgmt. & Cleanup Division

enclosure . |

cc: Steve Campbell, DEQ (w/encl.)
John Montgomery, E&E (w/o encl.)

811 SW Sixth Avenue
Portland, OR 97204-1390
(503) 229-5696

TDD (503) 229-6993

DEQ-1 @





